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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification P00019 is to change the Contract as follows:

    a.  ADDITIONAL TRANSPORTATION COSTS (CLIN 0001AN) - CLIN 0001AN was established/funded in amount of $107,340.00 on Modification

P00012 to fund estimated transportation costs for six IHMEE vehicles to be delivered to Ft. Wainwright, Alaska.  This estimate was

increased in March 2004 to $134,750.00 due to exchange rate fluctuations.  Funds on CLIN 0001AN are increased by $27,410.00 to

$134,750.00.

    b.  TRANSPORT OF PVT IHMEE TO DAYTON, OH (CLIN 0015AQ) - CLIN 0015AQ is established/funded in amount of $4,698.42 to pay ADI to

arrange for transport of the IHMEE PVT vehicle currently at Aberdeen, MD to O'Neil & Associates in Dayton, OH.

2.  As a result of this Modification P00019, the Contract amount is increased by $32,108.42 from $14,480,327.41 to $14,512,435.83.

                                               *** END OF NARRATIVE A 018 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AN        I-HMEE TRANSPORTATION                                       6          EA                    $        134,750.00              _____________________                                                                         __________________

              NOUN: I-HMEE-TRANSPORTATION

              PRON: P146F1182T    PRON AMD: 02    ACRN: AJ

              AMS CD: 53507400164

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               6            28-MAY-2004

                            $       134,750.00

Modification P00019 changes the estimated

amount of $17,890.00 per vehicle, total of

$107,340.00 to $22,458.33 per vehicle, total

of $134,750.00 which is the actual amount for

shipping six IHMEE vehicles to Ft.

Wainwright, Alaska.

                              (End of narrative F001)

0015AQ        TRANSPORT OF PVT IHMEE TO DAYTON, OH                        1          LO                    $          4,698.42              ____________________________________                                                          __________________

              NOUN: PVT VEH TO DAYTON, OH

              PRON: P125E270EH    PRON AMD: 01    ACRN: AA

              AMS CD: 53507400159

Transport of IHMEE PVT vehicle from Aberdeen

Test Center, MD on/about 10 or 11 May 2004

for delivery to O'Neil & Associates, 425

North Findlay Street, Dayton, OH 45404

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-MAY-2004

                            $         4,698.42
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AN  P146F1182T             AJ       1        $         107,340.00  $          27,410.00            $         134,750.00

        53507400164                   4ZCC22

        A14P51641C2T

0015AQ  P125E270EH             AA       1        $               0.00  $           4,698.42            $           4,698.42

        53507400159                   2ZWD18

        A1205159EHEH

                                                                           _________________

                                                         NET CHANGE    $          32,108.42

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22035000026D6D10P53507431E1  S20113                W56HZV           $           4,698.42

Army                 AJ        21   42035000041C1C09P53507422NL  S20113                W56HZV           $          27,410.00                                                                                                          __________________

                                                                                          NET CHANGE    $          32,108.42

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      14,480,327.41              $          32,108.42              $      14,512,435.83
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